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RE-ALIGNMENT SCHEDULE 

Item  Date 

Port’s Submittal of Harbor-wide Issue Resolution/Data Needs  October 5, 2007 

Port’s Abatement Measures Proposal  October 25, 2007 

EPA Review and Comment on Abatement Measures Proposal  November 15, 2007 

NMFS/ESA Abatement Measures Consultation  November 2007 – March 2008 

Final Approval of Abatement Measures  November 30, 2007 

100% Design of Abatement Measures Submitted  March 2008 

Agency Completes Review of 100% Abatement Design  April 2008 

Harbor-wide RI/FS Data Collection  June 2008 

Abatement Measures Implementation  August 2008 

Harbor-wide Issue Resolution  December 2008 

Harbor-wide Feasibility Study  December 2009 

100% CDF Design Submitted  December 2009 

CDF Construction Initiated  December 2010a 
a Tentative date based on current understanding of harbor-wide RI/FS and ROD schedule.  

 


